

1
2 BILL NO. S-77-08-

39


SPECIAL ORDINANCE NO. S-191-77

AN ORDINANCE approving Change
Order No. 1 in connection with
Monarch Park Sewer Resolution
No. 287-76.

6
7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY
8 OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 to Hipskind
10 Asphalt Corporation in connection with Sewer Resolution
11 No. 287-76, Monarch Park Drain Improvement, as set out in
12 the specifications, is hereby in all things ratified, confirmed
13 and approved.

14 SECTION 2. This Ordinance shall be in full force
15 and effect from and after its passage and approval by the
16 Mayor.

17 
18 _____
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
33 APPROVED AS TO FORM
34 AND LEGALITY,
35 
Attorney

Read the first time in full and on motion by D. Schmidt, seconded by

Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works, (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 8-23-77

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by D. Schmidt, seconded by Hunter, and duly adopted, placed on its passage.

PASSED ~~(LOST)~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>	_____	<u>1</u>	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HUNTER</u>	<u>✓</u>	_____	_____	_____	_____
<u>MOSES</u>	_____	_____	_____	<u>✓</u>	_____
<u>NUCKOLS</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 9-13-77

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 8-191-77 on the 13th day of September, 1977.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

John Nuckols
RESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of September, 1977, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 14th day of September, 1977, at the hour of 3:30 o'clock _____ M., E.S.T.

Ralph Armstrong
MAYOR

Bill No. S-77-08-39

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance
approving Change Order No. 1 in connection with Monarch Park Sewer
Resolution No. 287-76

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

- WINFIELD C. MOSES, JR. - CHAIRMAN
- DONALD J. SCHMIDT
- VIVIAN G. SCHMIDT
- PAUL M. BURNS
- SAMUEL TALARICO

Winfield C. Moses Jr.
D. Schmidt
Vivian G. Schmidt
Paul M. Burns
Samuel J. Talarico

Memorandum

RECEIVED

To: Board of Public Works

Date: August 5, 1977

From: P.R.Boller, Chief, Water Pollution Control Engineering


AUG 5 1977

Subject: Change Order #1 - Monarch Park, B.O. #83-76

Water Pollution Control Eng. Dept.
City-County Building, One Main St.
Ct. Wayne, Indiana 46802

We are transmitting herewith a change order to increase the contract price on this project in the amount of \$40,017.80. This change order is necessary in order to construct the project properly since some actual field conditions were found to be different than those which appeared on the plans. Also, \$37,200.00 of this amount is the cost to extend 500± ft. of the underdrain on the project as requested from the Board.

Your immediate consideration is requested in order that the contractor can place the necessary materials on order, which has a two to four week delivery date.


P. R. Boller, P.E.
Chief, Water Pollution Control Engineering

PRB/klr

Enclosure

NOTED

AUG - 8 1977

☒ H.P.W.

☒ H.L.

☐ M.G.S.

Date _____

CHANGE ORDER

Change Order No. 1
 Project No. _____
 Name of Project Monarch Park Drain Improvement

Resolution No. 287-1976
 Board Order No. 83-76
 Date August 5, 1977

To: Hipskind Asphalt Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
3	77± LF	12" Ductile Iron Class 50	25.00		1,925.00
	72± LF	10" Ductile Iron Class 50	20.00	1,440.00	
	1± ea.	6" tap replacement	Lump Sum		250.00
	197± LF	83" x 54" C.P.M. (oversizing)	6.00		1,182.00
	50± LF	12"B.C.C.M.P. Gage #12	18.00		900.00
	500± LF	58" x 36" Csp Arch B.C. & Paved	45.00		22,500.00
	2000± CY	Fill Dirt fully	4.00		8,000.00
	300 ± ton	Bedding	7.00		2,100.00
	400± CY	Granular Backfill over Pipe	9.00		3,600.00
	1± Ea.	Riprap headwell tucked in place	Lump Sum		1,000.00
Total Decrease				1,440.00	
Total Increase					41,457.00
Net (Decrease) (Increase) Contract Price					40,017.00

The sum of \$ 40,017.00 is hereby (added to) ~~(Decrease)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 145,025.00
 Current Contract Price Adjusted by Previous Change Order \$ -
 New Contract Price Including This Change Order \$ 185,042.00

The time provided for completion in the contract for this project is ~~(Decrease)~~ (increased) ~~(Decrease)~~ by 30 calendar days due to this Change Order. The date for completion of all work shall be September 10, 1977. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Philip H. Holtz (Chief W.P.E. Engineer) Date 8/5/77
 Accepted by: David L. Hipskind (Contractor) Date 8/5/77
 Approved by: D. L. Hipskind (City Engineer) Date 8/5/77
 Approved by: Henry P. W. Chronberg (Owner) Date _____
Eric H. P. Mar

Attested by: Nursula Muller (Clerk) Date _____

Change Order No. 1

Resolution No. 287-1976

Board Order No. 83-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Field conditions determined it was necessary to install
the following items:

A. 72 ft. of 12" D.I. in lieu of 10" D.I.

B. 6-Blind taps 12" B.C.C.M.P. connections to the underdrain

C. Oversize the culvert pipe over-drain extensions under Coronet Drive and
Majestic Lane, Sovereign Drive and Dominion Drive.

D. Extend 500 ± feet of underdrain to prevent water hazard in area where young
children gather.


2. Will proposed change alter size of the project? Yes X No

If yes, explain

Increase price

3. Affect on operation and maintenance cost of this project:

No increase in O & M cost other than the additional feet of pipe.



Engineer

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - MONARCH PARK - HIPSKIND ASPHALT

CORP.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKSSYNOPSIS OF ORDINANCE SEWER RESOLUTION NO. 287-76
CHANGE ORDER NO. 1 - MONARCH PARK - HIPSKIND ASPHALT CORPORATION*S-77-08-39.*

FOR DUCTILE IRON, TAP REPLACEMENT, FILL DIRT, BEDDING, GRANULAR BACKFILL OVER PIPE AND
 RIPRAP HEADWELL TUCKED IN PLACE. FIELD CONDITIONS DETERMINED IT WAS NECESSARY TO INSTALL
 THE FOLLOWING ITEMS: (1) 72' of 12" D.I. IN LIEU OF 10" D.I. (2) 6-BLIND TAPS 12" B.C.C.M.P.
 CONNECTIONS TO THE UNDERDRAIN (3) OVERSIZE THE CULVERT PIPE OVER-DRAIN EXTENSIONS UNDER
 CORONET DRIVE AND MAJESTIC LANE, SOVEREIGN DRIVE AND DOMINION DRIVE (4) EXTEND 500+ FEET
 OF UNDERDRAIN TO PREVENT WATER HAZARD IN AREA WHERE YOUNG CHILDREN GATHER

(CHANGE ORDER ATTACHED)

(MEMORANDUM ATTACHED)

NEW REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE IS \$185,042.00

EFFECT OF PASSAGE COVER EXPOSED PIPE AND PREVENTION OF WATER HAZARD

EFFECT OF NON-PASSAGE PROJECT CONSIDERED INCOMPLETE AND HAZARDOUS WHERE CHILDREN ARE
CONCERNED

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$40,017.00 FROM STORM SEWERRELIEF FUND

ASSIGNED TO COMMITTEE _____

Public Works